
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:23 AM
Run date

Time

Reviewer: Soheilifard, Saman 18-May-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 069 Date: 29-Mar-2011 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 567

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Bolting

The contractor continue to work on A490 bolting operation at Splice #1. David is tensioning the bolts on
skin E of the East tower. Ryan, Roger and Tony on tensioning bolts on skin C & D. The contractor move
to the North tower due to not having enough bolts for the East tower. They are working on installing the
bolts on the longitudinal stiffener inside the North tower.

Torque varification at the following location:
-Interior skin A of the East tower.
-Interior skin E of the East tower.
-Half of interior skin C of the East tower.
-Half of interior skin D of the East tower.

Note:
The bolts on skin plate C-D corner of East tower were left out in order to make room for ventilation. The
skin splice bolts behind the longitudinal stiffener still need torque varification.

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

APP Tony MirandaIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR DAVID LUCEROIronworker 8.00 2.00 0.00 10.00
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